Northern Bypass from Pulaski Pike to US Hwy 231/431

Status: Plans are 85% complete. ROW acquisition to be completed this year.

Estimated Cost: $40,000,000

Anticipated Start Date: FY 2022
North Parkway at Mastin Lake Road

**Status**
Plans are 90% complete.
ROW acquisition complete.
Structure removal complete.
Utility relocation underway.

**Anticipated Start Date:** FY 2022

**Estimated Cost:** $42,600,000
Access Management on US 231 between Weatherly Road and Hobbs Road

Status: Plans are 50% complete. Anticipate Virtual Public Involvement Process Summer 2021.

Estimated Cost: $15,000,000

Anticipated Start Date: Fall 2022
SR 255 (Research Park Boulevard) Widening from US 72 to south of Old Madison Pike

Status: Work started August 2019 approximately 60% Complete

Project Cost $23,415,000

Anticipated Completion Date: Early 2022
US 72 West between Providence Main and County Line Road

Status: Plans are 30% complete. Multiple funding sources and considering project phases due to budget. Right-of-Way acquisition anticipated for FY 2022

Estimated Cost: $60,000,000+

Anticipated Start Date: FY 2025